

**2013-2015 Station Area Planning Timeline**

LEGEND		Commission Work												Staff work												* Council Action												
Revised 1/10/12		2013												2014												2015												
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
<b>A. 185th St Station Subarea Plan</b>				*																																		
1. Hire Consultant				*																																		
2. Environmental Document Preparation																																						
3. Public Participation																																						
4. Existing Conditions Data Collection																																						
5. Market and Specialized Research																																						
6. Connecting Corridors Study																																						
7. Alternatives Analysis																																						
8. Preferred Alternative																																						
9. Final Station Area Plan																																						
Council Check-In/Action (includes 145th St Station Updates)				*			*					*			*			*				*																
<b>B. 145th St Station Subarea Plan</b>																																						
1. Hire Consultant																																						
2. Environmental Document Preparation																																						
3. Public Participation																																						
4. Existing Conditions Data Collection																																						
5. Market and Specialized Research																																						
6. Connecting Corridors Study																																						
7. Alternatives Analysis																																						
8. Preferred Alternative																																						
9. Final Station Area Plan																																						
Council Check-In/Action											*															*		*										

\* This schedule is likely to shift to align with the release of the DEIS. Sound Transit estimates the DEIS will be released by June 2013. the FEIS will be complete early 2014 to mid 2015.