

# Shoreline Sidewalk Prioritization/ADA Transition Plan

Draft Schedule as of September 28, 2017



	Accomplished to date:	JUN	JUL	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	SUMMER	FALL
Sidewalk Prioritization	<ul style="list-style-type: none"> <li>Draft prioritization criteria</li> <li>Data gathering</li> <li>Sidewalk paper for 3/17 Council workshop</li> <li>Project charter</li> <li>Website launch</li> </ul>	Iterative process with Sidewalk Advisory Committee (SAC): <ul style="list-style-type: none"> <li>Refine criteria</li> <li>Apply draft criteria</li> <li>Create draft prioritization maps</li> <li>Define sidewalk improvements</li> <li>Plannig-level cost estimates</li> </ul>						Admin Draft Sidewalk Prioritization Plan	Iterative Process with SAC: <ul style="list-style-type: none"> <li>Refine/reapply criteria</li> <li>Revise prioritization maps</li> <li>Revise cost estimate/develop funding options</li> </ul>	Draft Plan	Refine Plan	Finalize Plan	Possible development of ballot measure	Potential ballot measure	
	<ul style="list-style-type: none"> <li>Assign ADA Coordinator</li> <li>Develop standard grievance process</li> <li>Develop standard communication process</li> </ul>	Iterative process with SAC: <ul style="list-style-type: none"> <li>Draft criteria</li> <li>Planning-level cost estimates</li> </ul>						Iterative process with SAC: <ul style="list-style-type: none"> <li>Update criteria</li> <li>Update cost estimate</li> <li>Develop funding options</li> </ul>							
ADA Transition Plan	Coordinate public access to programs														
	Update City website to include ADA page(s)														
	ADA barrier field inventory														
Develop ADA Transition Plan															
SAC and Public Outreach	<ul style="list-style-type: none"> <li>April Currents Sidewalk Prioritization Overview</li> <li>May Currents: Call for Applicants</li> <li>Appoint SAC</li> </ul>	Draft SAC charter	SAC #2	No meeting (optional field visits)	SAC #3	Open House #1	SAC #5	No meeting	SAC #6	Open House #2	SAC #8	SAC #9			
	<ul style="list-style-type: none"> <li>April Currents Sidewalk Prioritization Overview</li> <li>May Currents: Call for Applicants</li> <li>Appoint SAC</li> </ul>	SAC #1 Process overview	Prioritization criteria continued	No meeting (optional field visits)	ADA overview, trees & sidewalks options, Open House #1 prep	SAC #4 Funding options & Open House #1 debrief	Admin Draft Plan input	No meeting	Funding options continued & Open House #2 Prep	SAC #7 Draft Plan input & Open House #2 debrief	Sidewalk priorities & funding options	Final Plan input			
City Council/Boards/Commissions	<ul style="list-style-type: none"> <li>March 2017 Council workshop briefing</li> <li>Council check-in</li> </ul>	Council check-in	Council check-in	Council check-in	Park Board meeting	Council check-in	Council meeting	Council meeting	Council check-in	Council check-in	Council meeting	Council check-in	Council meeting	Council meeting	
	<ul style="list-style-type: none"> <li>March 2017 Council workshop briefing</li> <li>Council check-in</li> </ul>	Council check-in	Council check-in	Council check-in	Council check-in	Council check-in	Sidewalk repair and maintenance funding discussion	Sidewalk repair and maintenance potential funding adoption	Council check-in	Council check-in	Discussion of draft Plan	Council check-in	Potential adoption of final Sidewalk Prioritization Plan	Potential adoption of ballot measure	