

Phase 1

Existing Conditions & Information Gathering

2019

○ April

Initial studies completed

○ April-May

- Stakeholder interviews
- Property owner/tenant drop-in session
- Online and in-person open house

Phase 2

Design Concepts & Evaluation Criteria

2020

○ March

Design alternatives released

○ March-May

- One-on-one meetings with impacted property owners
- Stakeholder briefings
- Property owner/tenant drop-in session
- Online and in-person public events

Phase 3

Preferred Concept Design

○ Fall/Winter

- Preferred design concept released
- 30% design milestone

○ Fall/Winter

- Stakeholder briefings
- Property owner/tenant drop-in session
- Online and in-person public events

○ Technical milestones ○ Outreach milestones